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Attachment #1

Summary of Meeting and Commitments and Agreements

Unit Manager's Meeting: General Topics
April 22, 1992

1. SIGNING OF THE MARCH GENERAL TOPICS UNIT MANAGER'S MEETING MINUTES:

Minutes from the March General Topics Unit Manager's Meeting were reviewed
and approved after changes/corrections were made.

2. ACTION ITEM UPDATE: (Attachment 4 (normal text) shows the status of the
action items before the April 22 meeting; the updates to Attachment 4 are
listed below and highlighted in bold text on Attachment 4.)

GT. 113
Dick Fox

GT.118A

GT. 122

Dick Fox will update site listings.

Closed (4/22/92).

Closed (4/22/92).

GT. 128
Eric Goller

GT.129
W. Staubitz

Eric Goller will give status of item at May UMM (4/22/92).

USGS will contact Nancy Werdel to determine DOE position
and describe scope of low cost solutions (4/22/92).

GT.132 Closed (4/22/92).

3. NEW ACTION ITEMS:

GT.133
Donna Wanek
Joan Kessner

GT.134
Joan Kessner

GT.135
Bob Stewart

GT.136
Laura Russell

Donna Wanek (DOE-RL) and Joan Kessner (WHC-OSM) will supply
information on the methodology by which turn around times for
sample analyses are calculated (based on the elapsed time
between sample collection and the transmittal of validated
data to EDMC).

Joan Kessner (WHC-OSM) will provide information to Doug
Sherwood (EPA) and Billie Mauss (Ecology) on the results of QA
evaluations of first quarter (1992) performance evaluation
samples.

Bob Stewart (DOE-RL) will clarify policy concerning Hanford
site access to areas off paved roads to persons without
Radiation Training.

Laura Russell (WHC) will give a progress report in a few
months on how the IDW work is going.
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3. INFORMATION ITEMS:

* J. Kessner (WHC) presented the update of laboratory status (see
attachments 5 and 5B).

* W.L Johnson (WHC) presented an ERA update (see attachment 6).

* L. Russell (WHC) discussed the implementation of E114.3, Unit Manager
responsibilities (see attachments 8 and 9 in addition to the first 3
bullets of Informal Agreements, listed below).

* Doug Sherwood (EPA) announced that EPA would conduct an audit of an on-
site laboratory in May. Rich Hibbard (Ecology) indicated that Ecology
would have a representative participating in the audit.

4. INFORMAL AGREEMENTS:

" The regulatory approval will be changed to show signature of head
regulatory agency only for the "Waste Control Plan" (page 21 of Eli
4.3, attachment 8).

" It was agreed that the text on page 20 of the "Waste Control Plan" in
ElI 4.3 (attachment 8) would be changed from "Methods of Validating
Field Screening Data" to "Methods of Verifying Field Screening Data".

* Insert "or other project meetings" after Unit Manager meetings
(attachment 9, paragraph 6.10).

" Hal Downey (WHC) will arrange with Didi Fox to update new sites added
to WIDS in addition to clarifying what was added and how.

5. QUICK STATUS ITEMS:

NEPA - no change.

Inspection Protocols - to be released next month.

Site Background Study - document in preparation.

- Site surveying - meeting between contractors and WHC health physicists
to make contractors aware of Hanford HP and health requirements.
Activity is on schedule.

Risk Assessment Methodology - regulatory comments due to RL on May 15,
1992 for Hanford Site Specific Risk Assessment Methodology document

Geophysics - handled by Geophysics Working Group.

- D. Teel (Ecology) distributed the updated list of Ecology Unit Managers
(see attachment #7). RL agreed to send documentation to both offices
(Lacey/Kennewick). Contacts at Ecology: Kennewick Office - Darci
Teel, Lacey Office - Larry Goldstein.
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Attachment #2

Agenda

April 22, 1992

9:00 - 9:05
Approval of March General Topics Meeting Minutes

9:05 - 9:20
Update on Laboratory Status - Joan Kessner

9:20 - 9:35
Update on NEPA - Sue Weissberg

9:35 - 9:50
Update on ERAs - Wayne Johnson

9:50 - 10:15
Quick Status Items:
" Update on Inspection Protocols - Bob Holt
. Site Background Study - Fred Ruck
" Site Surveying Task - John Jacobson
" Risk Assessment Methodology - Eric Goller
* Geophysics - Allan Harris
. Lacey versus Olympia Responsibility - Darci Teel

10:15 - 10:30
Break

10:30 - 11:00
Implementation of EII 4.3, Unit Manager Responsibilities - Laura Russell

11:00 - 11:15
Action Item Status

11:15 - 11:30
General Topics Meeting Recap - Suzanne Clarke

11:30 - 11:45
Agenda Items for May General Topics Unit Managers Meeting

11:45 - 12:15
Special Discussion - Regulator Feedback on New Operable Units

12:15 - 1:00
Lunch
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Attachment #4

Action Items Status List
Unit Manager's Meeting: General Topics

April 22, 1992

Item Action/Source of Action Status
No.

GT.38 If possible, at the May Unit Managers
Meeting a presentation on the
approved, preferred alternative
method for disposal of the reactors
will be given. Action: Jim
Goodenough (4/18/90, GT-UMM)

GT.108 Protocols are to be developed to
facilitate conduct of regulatory
inspections and site visits at past
practice sites. Action: Eric Goller
(DOE) (6/19/91)

GT.113 Provide an explanation of how
information, including supplementary
documents, on new sites and on sites
that have been cleaned up is included
in WIDS. Examples will be provided
for illustration. The explanation is
to be provided by the first week of
October. Action: Nancy Werdel
(9/18/91)

Open
The EIS will be reviewed by
Admiral Watkins' office and
Nuclear Safety (4/16/91).
The RL program at DOE/HQ has
written a letter to EH
urging EH to quickly approve
the final EIS and allow it
to be published (6/19/91).
Waiting for action from
headquarters (8/8/91).
Waiting for status
(11/20/91). Jim Goodenough
to give an update on status
at February 1992 UMM
(2/25/92). Awaiting
Headquarter's approval
3/25/92). The distribution
package for the final EIS is
in preparation (4-17-92).

Open
The unofficial draft was
provided to the regulators
on 10/16/91 (10/16/91).
Internal comment resolution
in process (2/24/92). DOE
will transmit status
document to regulators for
review and/or comments
(3/25/92).

Open
Dick Fox (WHC) provided the
information on WIDS to Nancy
Werdel on the 8th of October
(10/16/91). Awaiting an
update from Nancy Werdel
(11/20/91). Dick Fox will
update site listings
(4/22/92).
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GT.114 Determine where the macro engineering
study is in the approval process of
DOE. A presentation will be
contingent on DOE management
approval. Action: Allan Harris
(9/18/91)Open

GT.117 A working group shall be formed to
identify parameters for the
groundwater and radionuclide
background determination. The
regulators shall appoint
representatives to a working group
and provide the names to Fred Ruck,
who will be the coordinator. Action:
Fred Ruck (11/20/91)

GT.118 A committee is to be formed to review
the barrier development program.
Membership will include Jerry Cammann
(WHC) as Chair, Jim Goodenough (DOE),
Rich Hibbard (Ecology), Pam
Innis(EPA). Action: Jim Goodenough
(11/20/91)

GT.118A A technology coordination group is to
be formed. Action: Paul Pak, Doug
Sherwood, Rich Hibbard and Joan
Woolard (2/26/92)

WHC gave a presentation to
DOE at the unit manager
level, then to upper
management (Mr. Bixby and
Mr. Little) on 10/10/91. A
presentation to DOE-HQ will
be scheduled before it is
given to EPA and Ecology.
The document is currently
under DOE-RL review
(10/16/91). Need to present
to project managers,
possible December or January
(11/20/91). (2/26/92)
(3/25/92). Has not yet been
approved (4-17-92).

Open. Deferred to May.
(2/26/92) (3/25/92).

Closed. ISV barrier to be
discussed at February UMM as
far as formalizing a
committee (2/19/92). Paul
Pak is now responsible for
this activity (3/25/92).

Closed (4/22/92). Rich
Hibbard will be the Ecology
representative; Randy Chong
is the USACE representative
and Joan Woolard (WHC) is
the WHC coordinator
(2/35/92). Rather than form
a group, WHC will provide
the regulators with updates
of the status of technology
development activities at
Hanford on a regular (i.e.,
monthly) basis (4-21-92).
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GT.122 A list of individuals or
organizations that need the
attachments to the UMM minutes is to
be generated. Action: Hal Downey
and Bob Stewart. (1/22/92)

GT.125 A schedule of the peer review that
Action Item GT.114 is to be provided
to the regulators. Action: Bob
Stewart. (1/22/92)

GT.128 Provide information on the date when
CLP versus SW 846 information will be
provided to Ecology and EPA. Action:
Eric Goller. (2/26/92)

GT.129 Provide information regarding DOE
plans for development of site base
maps. Action: Bob Stewart.
(2/26/92)

GT.132 DOE will take the lead in setting up
a meeting to develop priorities for
new operable units for work plan
preparation. Participants are: Doug
Sherwood, Chuck Cline, Darci Teel,
Tom Wintczak, and Rich Carlson.
Action: Bob Stewart.

Closed (4/22/92). WHC will
provide attachments for
EDMC, the Program office,
TPA office, the OU
coordinator (4-17-92).

Open. This action has been
transferred to Allan Harris
(3/25/92). This action will
be contingent upon approval
from DOE-HQ of GT.114 (4-17-
92).

Open. To remain open
pending outcome of meeting
on 3/26/92 (3/25/92). Eric
Goller will give status of
item at May UMM (4/22/92).

Open. This activity has been
reassigned to Mike Thompson
and Bob Henckel (3/25/92).
This action item to be
assigned to Nancy Werdel and
Dick Fox (4-21-92). USGS
will contact Nancy Werdel to
determine DOE position and
describe scope of low cost
solutions (4/22/92).

Closed (4/22/92).
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COMMERCIAL CONTRACTS

N Contract extensions awaiting DOE approval.

N Roy F. Weston, Incorporated, Lionville Laboratory
will be on-site to meet with the Office of Sample
Management and the
Operations on April 2

Vice President of Facility
2-23, 1992.

N Teledyne deliverables for radiochemistry.

* Maxwell Laboratories, Incorporated, S-Cubed Division
met with the Office of Sample Management
April 2,

on-site
1992.
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RFP STATUS

* Strategy changes.

* Multiple awards.

* Contingent award placement prior to facility
assessment.

* Negotiations in progress.

* Completed by end of April.

* Five Offerors involved.

* Mid-summer anticipated award date.

9 L I' I i v e I 7 6



DOE-HQ/EPA National SMO

* VIAR and Company (Environmental Protection Agency
Sample Management Office) met with the
Office of Sample Management on April 1-3,

* Information gathering/exchange.

N Very productive.

1992.

N VIAR and Company to follow-up with

LL C I' I x7 I? 6

second visit.
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TURNAROUND TIMES BY ANALYSES FOR
SAMPLE DATA RECEIVED IN MARCH FY '92*

LAB A
NUMBER OF
ANALYSES
RECEIVED

VIA SEMI-VOA PEST/PCB's WET CHEM

9

METALS

4

AVERAGE
TURNAROUND

TIME - - 21 33

LAB B VOA SEMI-VOA PEST/PCB's WET CHEM METALS
NUMBER OF
ANALYSES
RECEIVED 16 14 15 16 14
AVERAGE

TURNAROUND

TIME 10 10 10 10 10

LAB C
NUMBER OF
ANALYSES
RECEIVED
AVERAGE

TURNAROUND

TIME

LAB D
NUMBER OF
ANALYSES

VOA

103

51

VOA

SEMI-VOA

79

56

SEMI-VOA
I I

PEST/PCB's

89

53

PEST/PCB's

WET CHEM

70

49

WET CHEM

METALS RAD CHEM

132

49

29

198

METALS RAD CHEM

RECEIVED 130 16 108 110 154 65
AVERAGE

TURNAROUND

TIME 68 69 73 66 69 171 :

LAB A
AGGREGATE
TURNAROUND

TIME 25

CHEMICAL ANALYSES
LAB B

10

RADIOCHEMICAL ANAL YSES
LAB C**

51

LAB D** LAB C

I69 198

LAB 0

171

* ALL TIMES REFLECT DAYS
EXCLUDES RADIOCHEMISTRY ANALYSES

- -



pg 1 of 1
ATTACHMENT # 5B

FREQUENCY OF DATA VALIDATION

All data packages will be verified and reviewed at a minimum level as required
by the OSM procedures. The various types of RI/FS, LFI, and IRM analytical
data packages will be validated according to the following frequencies.

Investigation and Remediation Data

At least 10% of all samples will receive "full validation" as defined in OSM's
validation procedures. Remaining data packages will at least be reviewed and
verified at the level defined in the OSM validation procedures. Selection of
the data packages will be at the discretion of the RI coordinator. Additional
data validation may be requested after review and evaluation of validated
sample results: The rationale for sample selection will be as follows:

1. Those samples determined to be critical samples such as samples from a
borehole placed in a potential source area which does not have a
"surrogate" unit for comparison purposes. An example of this would be
samples from a borehole placed in a single crib when other similar cribs
in the same operable unit are not being sampled.

2. Those samples identified by the RI coordinator to be those which
potentially define the extent of contamination such as the first sample
collected just beyond the detectable (using field screening) zone of
contamination.

Verification Data

When samples are collected at the conclusion of a clean-up action or other
remedy, "full validation" will be conducted on 100% of the data packages in
accordance with the OSM validation procedures.



EXPEDITED RESPONSE ACTIONS
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Westinghouse Hanford Company
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ITEMS TO BE COVERED

* Status of ongoing projects

* New initiatives

* Process for candidate evaluation

* Questions & Answers
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618-9 BURIAL GROUD ACCOP1ISHMENTS

* The exhumation was successful - but required a great deal of flexibility to
deal with changing field conditions.

- 120 drums were uncovered, 42 contained liquids

- 1600 gallons of liquid were recovered

- Other debris was packaged for disposal

* Engineering Evaluation completed

- No further actions required

* 800 gallons of waste shipped - rest still awaiting disposition
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316-5 PROCESS TRENCHES ACCOMPLISHMENTS

* ERA Proposal was reviewed and approved

* Field work was accomplished two months ahead of schedule

- 6000 cubic yard of material moved and stabilized

0 Final report currently undergoing WHC review
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200 WEST CCL 4 PLUME ACCOMPLISHMENTS

* Site characterization and soil vapor extraction tests successfully
accomplished

- 200 feet radius of influence
- 300 lbs. CC14 removed

* ERA Proposal reviewed and approved

* First system operational on February 26, 1992

- Currently operating at 150 cfm, 450 ppm
(~1.4 lbs/hr), 5 hrs/day

- Will be going to 24 hr/day operations in May (design basis
500 lbs/day)

* Numerous procurement activities are ongoing

* Will be an iterative process



NEW ERA INITIATIVES

* Sodium Dichromate Barrel Site

* North Slope 2,4-D Site

* Pickling Acid Crib

* Riverland Rail Wash Pit & Munitions Dump

* 100 Area Reactor Effluent Pipelines

* 618-11 Burial Ground

Sti S £l .I- 9 i?6
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PROCESS FOR CANDIDATE EVALUATION

* Candidate site identification (AAMSRs, IFIs, Ris, etc.)

* ERA candidate database and fact sheets

* Identify priority sites

* Planning Proposal (short list)

* Prioritize short list

* Initiate Projects

- Site characterization
- EE/CA
- ERA Proposal
- Design/implementation/Monitoring
- Reporting
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STATE OF WASHINGTON

DEPARTMENT OF ECOLOGY
7601 I W Cleanater. Suite 102 * Kennewick, Washington 99336 * (509) 546-2()90

April 21, 1992

Dave Nylander

Darci TeelD

SUBJECT: Updated Unit Manager's List

Attached please find the updated Unit Manager's List for the Washington State
-- Department of Ecology, Nuclear and Mixed Waste Management's Hanford Project

staff. If you have any questions or comments, please let me know.

Thank you.

DT:mf

Attachment

cc: Dave Jansen
Larry Goldstein

TO:

FROM:



#7/pg 2 of 3

UNIT MANAGER'S LIST
April 21, 1992

Operable Unit

100-BC-1 Operable Unit

100-BC-5 Operable Unit

100-DR-1 Operable Unit

100-FR-1 Operable Unit

100-HR-1 Operable Unit

100-HR-3 Groundwater Operable Unit

100-KR-1 Operable Unit

100-KR-4 Groundwater Operable Unit

100-NR-1 Operable Unit

100-NR-2 Operable Unit

200-BP-1 Operable Unit

200-UP-2 Operable Unit

300-FF-1 Operable Unit

300-FF-5 Groundwater Operable Unit

1100-EM-1 Operable Unit

U Plant

S Plant

PUREX

Semi-Works

Risk Assessment Methodology

Hanford Soils/Groundwater Background
Study

Ecology Unit Manager

Rich Hibbard/Dib Goswami

Dib Goswami

Darci Teel/Dib Goswami

Dib Goswami

Darci Teel/Dib Goswami

Chuck Cline

Dib Goswami

Dib Goswami

Steve Cross

Chuck Cline

7f4 26 TreaT ~~- -- 1 --- ' (TBD)

Darci Teel (TBD)

Rich Hibbard

Dib Goswami

Rich Hibbard

Darci Teel/Larry Goldstein

Billie Mauss

Darci Teel/Tom Tebb (TBD)

Darci Teel (TBD)

Steve Cross

Chuck Cline
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200-W Groundwater AAMSR

200-E Groundwater AAMSR

Quality Assurance

Laboratory Issues

Sampling

Dib Goswami

Dib Goswami

Billie Mauss

Billie Mauss

Billie Mauss
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WESTINGHOUSE HANFORD COMPANY Co Py Manual WHC-CM-7-7
Section EII 4.3, REV 0*
Page 1 of 25

ENVIRONMENTAL INVESTIGATIONS AND Effective Date May 8, 1992
SITE CHARACTERIZATION MANUAL Organization RR/Environmental

Division

TITLE: Approved by

CONTROL OF CERCLA AND OTHER
PAST-PRACTICE INVESTIGATION
DERIVED WASTE R. E. Lerch, Manager

Environmental Division

1.0 PURPOSE

This Environmental Investigations Instruction (EII) establishes a
system to control the containment, labeling, and tracking of waste generated
during Comprehensive Environmental Response, Compensation, and Liability Act

C' (CERCLA) and other past-practice waste site environmental investigation,
site characterization, and well maintenance activities.

2.0 SCOPE

This EII applies to waste generated during CERCLA and other past-
practice waste site environmental investigation, site characterization, and
well maintenance activities (e.g., drilling operations). This EII governs
the handling and storage of wastes unless otherwise specified in
working/planning documents approved by the U.S. Department of Energy,
Richland Field Office (RL) and regulatory agencies. This EII does not
address characterization and investigation activities.involving trenching,
backhoe excavations, or surface sampling. Material handling from trenching,
backhoe operations, or surface sampling will be determined on a case-by-case

Ng basis.

0% Purgewater, as defined in this EII and EII 10.3, shall be managed in
accordance with EII 10.3. Residual solids generated from purgewater
transfer operations shall be managed in accordance with Sections 6.3 and 6.7
of this EII.

3.0 DEFINITIONS

Centralized Waste Container Storage Area. Operable unit-specific,
centralized location(s) where contained waste, managed in accordance with
this EII (Sections 6.7, 6.7.1, 6.7.2) is stored pending final disposal.

*This is an EPA-approved approach for management of IDW for EPA-managed
sites.
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CONTROL OF CERCLA AND OTHER Effective Date May 8, 1992
PAST-PRACTICE INVESTIGATION DERIVED WASTE

Fitld Screening. Utilization of field instruments and/or field test
kits for the purpose of segregating potentially hazardous or radioactive
waste from unknown waste. Field screening will include the monitoring of
drill cuttings, soils, and slurries for radioactivity, organic vapors,
corrosivity, reactivity, and combustibility utilizing the following
instrumentation/methodologies:

- RAD - Radiation detection instruments (e.g., count-rate meters,
Micro-R meters)

- Organic Vapors - Organic Vapor Monitors

- Corrosivity - pH meter (reference WAC 173-303-090[6])

- Reactivity - Process knowledge and instrument/test kit detections

- Combustibility - Combustible gas meter if OVM/HNU readout
capabilities are exceeded.

NOTE: Instruments and/or tests other than those identified above may
be utilized as appropriate.

Generated Waste. Waste, other than purgewater (as defined in
EII 10.3), that exists as a result of active field characterization or well
maintenance activities.

Hagardous Waste. Hazardous Waste (Environmental Protection Agency
[EPA] Term)/Dangerous Waste (Washington State Department of Ecology
[Ecology] Term:) Nonradioactive solid waste as defined in 40 CFR 261,

N "Identification and Listing of Hazardous Waste," as requiring special
handling, transportation, and/or disposal methods; and as defined in
WAC 173-303-040, 'Dangerous Waste," as those solid wastes designated as
dangerous or extremely hazardous waste in accordance with WAC 173-303-070
through 173-303-103.

NOTE: The Toxicity Characteristic Leaching Procedure (TCLP) has
replaced the Extraction Procedure Toxicity test for the identification
of hazardous wastes. (reference 55 FR 26986)

NOTE: The WHC Solid Waste Engineering Analysis Group's "Dangerous
Waste Designation" procedure will be used to appropriately classify and
manage all Investigation-Derived Waste (IDW) solid wastes (e.g.,
personal protective equipment, soil, etc.) subject to the TCLP.

Mixed Waste. Radioactive waste that is also hazardous, dangerous, or
toxic.

Process Knowledge. A scientific determination, based on the
examination of available types of published data that would lead an
individual knowledgeable with regard to the pertinent science or engineering
disciplines to believe there is a strong probability that hazardous waste
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PAST-PRACTICE INVESTIGATION DERIVED WASTE

exists at a site or area. Examples of published data that may provide site
specific information include, but are not limited to:

1. Previous chemical or biological discharges.

2. Soil or water analysis results.

3. Scoping study results (i.e., soil gas measurements, air
measurements, walking reconnaissances, geophysical studies).

4. Operations reports.

5. Unplanned events or accident reports.

N 6. Drawings or other documents.

7. Data collected from ongoing characterization activities.

NOTE: The Waste Information Data System (WIDS) is a source of this
information.

NOTE: Process knowledge shall be used in field determination in
accordance with Sections 6.0, 6.3, 6.4, and 6.5 of this EII.
(40 CFR 262.11, WAC 173-303-070)

Purgewater. As defined in EII 10.3, water removed from within the
water table from groundwater monitoring well drilling, development, aquifer
testing, sampling, maintenance, or remediation activities.

Radioactive Waste. Solid, liquid, or gaseous material that contains
radionuclides regulated under the Atomic Energy Act of 1954, as amended, and

C' of negligible economic value considering costs of recovery (WHC-CM-7-5).

Suspected Hazardous Waste. Nonradioactive solid waste that meets the
criteria for Suspected Hazardous Waste as defined in Section 6.4 of
this EII.

Suspected Mixed Waste. Radioactive solid waste that meets the criteria
for Suspected Hazardous Waste as defined in Section 6.4 of this EII.

Unknown Waste. Drill cuttings, decontamination fluids, materials,
cloths, wipes, grab samples, and well maintenance soils/slurries from a
hazardous waste site having no indications from initial field investigations
that hazardous or radioactive material is present at the time of placement
within the drum.

Unknown waste containers are those with known physical characteristics
(solid, liquid, slurry, etc.) but unknown chemical characteristics;
differentiating from unfamiliar (orphan) containers with unknown physical
and chemical characteristics, such as ones found at abandoned waste sites.
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Waste. Material that is discarded, abandoned, inherently waste-like,
or not exempted by regulations.

Waste Management. For the purpose of this document, waste management
means the generation, characterization (analysis), storage, surveillance,
record keeping, and reporting of CERCLA, or other past-practice waste site
waste.

Waste Site. Any past-practice facility or location where waste was
disposed. These sites may include burial grounds, cribs, ditches, ponds,
tanks, storage facilities, and other units used for the intentional or
unintentional disposal or management of wastes (WHC-CM-7-5). Utilizing
process knowledge, the Project/Remedial Investigation (RI) Coordinator, in
concurrence with the lead agency, will determine, on a case-by-case basis,

re - waste site boundaries within an operable unit. Activities within the
boundaries of a waste site would be governed by the site-specific Hazardous
Waste Operations Plan (HWOP) or other safety documentation. The purpose and
authority for HWOPs are defined in EII 2.1.

4.0 RESPONSIBILITIES

See Waste Management Responsibilities Diagram (Figure 1).

4.1 PROJECT/REMEDIAL INVESTIGATION COORDINATOR

The Project/RI Coordinator for characterization activities shall
coordinate all activities for characterization and proper disposition of
waste associated with projects on CERCLA and other past-practice waste
sites. The Project/RI Coordinator shall determine, in concurrence with the
lead agency, RL, Health and Safety Officer, and participating construction

CY organizations, the boundaries of waste sites and locations for waste storage
within each operable unit. The Project/RI Coordinator is responsible for
initiating development of the Waste Control Plan (Figure 2). The Project/RI
Coordinator shall make available to EPA and Ecology all validated laboratory
analytical data collected pursuant to the Tri-Party Agreement, with copies
to the IDW Coordinator, within fifteen days of receipt of the data.

4.2 FIELD TEAM LEADER/COGNIZANT ENGINEER

The Field Team Leader/Cognizant Engineer (FTL/CE) shall:

1. Ensure drill cuttings and well maintenance soils/slurries are
monitored in accordance with the Description of Work or Sampling
and Analysis Plan.

2. Minimize waste by segregating drill cuttings and well
maintenance soils/slurries based on field determination criteria
outlined in Sections 6.0, 6.3, 6.4, and 6.5 of this EII.

3. Collect and containerize unknown, suspected hazardous, hazardous,
radioactive, suspected mixed, and mixed waste.
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4. Have adequate supplies (e.g., drums/containers, liners, markers,
forms, labels) to handle anticipated needs (unknown, suspected
hazardous, hazardous, radioactive, suspected mixed, or mixed
waste).

5. Obtain unique container tracking numbers from the IDW Coordinator.

6. Initiate the Interim Control of Unknown, Suspected Hazardous,
Suspected Mixed, and Radioactive Waste form (IC form), Figure 3,
securing the plastic, weatherproof form to drum, and submitting
the paper copy of the IC form to the IDW coordinator in accordance
with Section 6.6.4 of this EII.

NOTE: The IC form is used as both a plastic, weatherproof label
and as a paper form. The plastic form is to be attached to the
drum; the paper form is to be submitted to the IDW Coordinator for
tracking purposes.

7. Move waste from the point of generation to the Centralized Waste
Container Storage Area during active field operations.

8. Set up container storage areas in accordance with Section 3.0 of
this EII.

9. Notify the IDW Coordinator once active field operations have
concluded.

10. Coordinate with the Health Physics Technician (HPT) on movement of
radioactive and mixed waste drums to a properly marked location as
identified by the HPT in accordance with WHC-CM-4-10, Section 7.
Mixed waste shall be moved in accordance with Section 6.5 of this
EII.

4.3 INVESTIGATION-DERIVED WASTE COORDINATOR

The IDW Coordinator shall:

1. Provide unique container tracking numbers to the FTL/CE.

2. Review the IC forms provided by the FTL/CE and inspect the waste
to confirm that the storage area and containers have been managed
in compliance with this EII. The IDW Coordinator will notify the
FTL/CE of any necessary corrective actions required to negate
noncompliant conditions identified during the waste inspection.
When noncompliant conditions have been corrected, the IDW
Coordinator will sign and date the IC form, and assume full
responsibility for the waste.

3. Enter, update and retrieve information using the generator waste
tracking database for all containerized waste generated during
environmental investigation, site characterization, and well
maintenance activities.
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4. Maintain a controlled logbook for use in the field to document
container activity.

5. Submit a Request for Hazard Identification Form (Figure 4) and
sample lab analyses to Solid Waste Engineering for interpretation
and hazard identification of waste managed by this ElI.

6. Inspect containers of suspected hazardous, radioactive, or mixed
liquid waste weekly; inspect all other waste containers monthly;
and complete the Waste Inspection Log (Figure 5).

7. Coordinate the storage and segregation of radioactive, hazardous,
and mixed waste containers based on the laboratory sample analysis
and in accordance with this EII.

Lf
8. Maintain records as specified in Section 6.11 and submit records

to the Field File Custodian (FFC) for permanent retention
processing in accordance with EII 1.6.

9. Report any deviations from normal operations to their cognizant
manager.

10. The IDW Coordinator is the emergency contact and must be notified
immediately in the event of a spill or unplanned release. The IDW
Coordinator would then follow proper notification steps in
accordance with WHC-CM-7-5, Part B.

4.4 SITE SAFETY OFFICER

The Site Safety Officer (SSO) ensures that all onsite investigative
drilling and waste handling activities are conducted in a manner that is

a. protective of human health and the environment. All personnel directly
involved with onsite drilling or waste handling activities will defer any
safety concerns (other than radiological) to the SSO.

4.5 HEALTH PHYSICS TECHNICIAN

The HPT shall provide onsite radiation monitoring for all investigative
drilling activities and waste handling operations in areas potentially
contaminated with radionuclides. All personnel directly involved with
onsite investigative drilling or waste handling activities will defer any
radiological concerns to the HPT.

4.6 ENVIRONMENTAL ENGINEERING AND GEOTECHNOLOGY
POINT-OF-CONTACT

The Environmental Engineering and Geotechnology (EE&G) point-of-contact
shall:

1. Issue unique container tracking numbers to IDW Coordinator(s).
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2. Report the status of containers to the cognizant manager on a
monthly basis.

4.7 SOLID WASTE ENGINEERING

Solid Waste Engineering shall review the Request for Hazard
Identification Form and relevant laboratory sample analyses provided by the
IDW Coordinator and provide the IDW Coordinator with documented hazard
identification of the subject waste. Hazard identification will include,
when applicable, waste characteristics (corrosivity, ignitability, etc.),
identification of constituent concentrations above regulated levels, and any
additional packaging recommendations. Solid Waste Engineering shall
maintain a file of the Request for Hazard Identification forms and
accompanying sample lab analyses.

5.0 REQUIREMENTS

5.1 CONTAINERS/LINERS (DRUMS/PLASTIC LINERS)

Until an alternate storage container (approved by regulators) can be
identified and approved, the following U.S. Department of Transportation
(DOT) drums shall be used:

1. DOT specification 17-H, 17-C or 17-E steel drums shall be used to
contain unknown or regulated waste. The 55-gallon drum size is
generally used; however, 8-gallon, 30-gallon, 85-gallon,
95-gallon, and 110-gallon size containers of steel or other
construction, meeting DOT specifications, may also be used for
overpacking and salvage. Type 17-H or 17-C steel drums must have
a gasket for the lid before containing wastes. Type 17-E drums
must have bungs in good condition before containing fluids.

2. Prior to filling, the drum will be lined with a plastic liner at
least 10 mil thick for all nonradioactive drill cuttings. All
saturated radioactive drill cuttings shall be packaged in a drum
lined with a plastic liner at least 90 mil thick.

3. When beta emitters are stored in metal drums, the criteria for
storage are outlined in WHC-EP-0063, in the sections entitled
"Surface Dose Rates." These criteria limit surface dose rates of
radioactive containers to <200 mrem/hr and <100 mrem/hr for mixed
waste containers, including all energy emitting isotopes (beta,
gamma, neutrons). Quantities of energy emitting isotopic IDW
placed in containment will be limited to comply with this
criteria.

5.2 UNIQUE CONTAINER TRACKING NUMBER

The IDW Coordinator shall track containers of waste using the following
numbering system. Unique container tracking numbers shall also be used to
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track laboratory samples that might be returned to the original site where
generated.

XXXX-XX-XXX
- sequential container numbers (up to 6 digits)

year container filled

generating facility:
ERE designates Environmental Restoration Engineering
GEOS designates Geosciences Group
EFSG designates Environmental Field Services Group

5.3 ENTRIES AND CORRECTIONS

All entries on the IC forms shall be entered in permanent, reproducible
black ink. Corrections shall be made by striking one line through the
incorrect information, entering corrected data (when appropriate),
initialing, and dating.

6.0 PROCEDURE

See Figure 6, Waste Determination Logic Diagram.

When unknown, suspected hazardous, hazardous, radioactive, suspected
mixed, or mixed waste is placed in a waste drum, the drum shall be managed
in accordance with this ElI.

Outside a Waste Site Boundary - Dry/Moist Material

Soils/drilling cuttings that 1) originated outside the boundaries of a
waste site (as identified at the Unit Managers Meetings and documented in
the Waste Control Plan, Figure 2), 2) are dry (absent of moisture, dusty,
dry to the touch) or moist (damp, but no visible water), and 3) originated
above the water table shall not be drummed if field analytical screening
protocol (as identified in Sections 6.4 and 6.5 of this EII) does not detect
radioactive or hazardous waste and if there is no process knowledge of
hazardous or suspect hazardous waste. Such material will be collected in
soil piles near the point of generation and surveyed intermittently (a
minimum of once each day) to verify the absence of radiological components
as indicated by process knowledge. Soil piles will not normally require
chemical sampling unless visual evidence or field screening indicate
potential contaminants, or the unit managers identify a justified need for
soil pile sampling. Soil piles requiring sampling will have staked
boundaries. These piles will be analyzed for the constituents of concern as
identified in the Waste Control Plan. Should the analyses indicate soil
pile contamination not apparent via field screening, the soil pile and the
soil surface to a depth of 2 inches below the soil pile will be drummed and
transported to the Centralized Waste Container Storage Area for appropriate
storage.
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(nonhazardous, hazardous, etc.) will be identified utilizing the sample
analyses data of the soil/slurries contacted. These materials will be
dispositioned with the waste contacted. Materials from different boreholes
shall not be placed in the same drum. All other materials will be
considered nonregulated and disposed of as such.

6.1 CONTAINER PREPARATION

1. The entire container shall be checked for damage. Damaged
containers will not be used. They will be sent to Central
Landfill as nonregulated trash or reconditioned as appropriate.

2. Prior to filling, all nonradioactive drill cuttings shall be
packaged in a drum with a 10-mil thick reinforced plastic liner.
All saturated radioactive drill cuttings shall be packaged in a
drum with a 90-mil thick plastic liner.

3. Drum markings shall be durable and displayed on a background of
sharply contrasting color.

4. The following information should be legibly written on the lid
with indelible contrasting ink:

a. Project name
b. Borehole number
c. Footage (enter footage intervals)
d. Contents (enter contents of drum)
e. Beginning date (enter date material first placed in drum)
f. Date sealed (enter date material last placed in drum)
g. Unique container number (enter when sealed)
h. Name of person sealing the drum.

5. Secure the plastic, weatherproof IC form to side of container in
accordance with Section 6.6(4) of this EII.

NOTE: Containers must be closed and secured except when material is
being added or removed.

6.2 FIELD SCREENING DRILL CUTTINGS AND WELL
MAINTENANCE SOILS/SLURRIES

1. Drill cuttings/soils/slurries shall be monitored in accordance
with the Description of Work or Sampling and Analysis Plan. Field
determination shall be based upon criteria identified in Sections
6.0, 6.3, 6.4, and 6.5 of this EII. The control, use, handling,
maintenance, and calibration of monitoring equipment shall be in
accordance with EII 3.2.

2. Chemical/radiological sampling of IDW originating from within the
boundaries of a waste site will be conducted as identified in the
work plan. Chemical sampling of the vadose zone IDW originating
from outside the boundaries of a waste site will not normally be
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required unless visual evidence or field screening indicates
potential contaminants, or the unit managers identify a justified
need for sampling. Soil piles requiring sampling will be analyzed
for the constituents of concern as identified in the Waste Control
Plan. IDW originating from outside the boundaries of a waste site
will be sampled at five foot intervals and analyzed for
radiological constituents.

3. A sample analysis request shall be prepared to accompany the
sample(s) to the analytical facility, to ensure that the correct
analysis is performed. Some stationary analytical work can be
eliminated by using an on-site mobile field screening facility.
The Westinghouse Hanford Company (WHC) sample analysis request
form (A-6000-406) is presented in EII 5.2. The Project/RI
Coordinator may choose to use a different form depending on the
analytical facility and project needs.

6.3 UNKNOWN WASTE DETERMINATION AND COLLECTION

1. Saturated soil, perched water, or groundwater that is generated
inside or outside a waste site boundary, and does not meet the
criteria outlined in Section 6.4(1) of this EII, shall be drummed
and managed as unknown waste.

a. When generated outside a waste site boundary and only
radiological analyses is required for release, the waste is
to be contained pending receipt of analyses. If analyses
indicate that radioactive contamination is present, the
material will be solidified/absorbed or the free liquids
decanted and managed as purgewater. The drum will then be
transferred to the Centralized Waste Container Storage Area.
If analyses indicate no radioactive contamination, the
material will be returned to the ground at a location
identified in the Waste Control Plan.

b. When generated inside a waste site boundary and subject to
chemical sampling, the waste is to be contained pending
receipt of analyses. Material will be solidified or absorbed
upon containment.

2. Drill cuttings (dry soils) generated inside a waste site boundary
shall be drummed upon generation. However, the material may be
disposed of at the drill sites (exclusive of ponds, cribs, and
ditches) when the material meets the following criteria:

a. The field survey does not indicate the presence of
radioactive materials in excess of the minimum detectable
activity levels (reference WHC-CM-4-10, Section 11, 4.6).

b. The field survey of expected contaminants does not indicate
the presence of hazardous (chemical) materials above criteria
defined in Section 6.4(l).
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c. Further health physics screening confirms the activity of the
material to be less than 200 pCi/gm beta/gamma and 60 pCi/gm
pCi/gm alpha. Decontamination fluids generated in the
intervals associated with materials described above may be
disposed of outside the exclusion zone.

3. During the collection process, if the material meets the suspected
hazardous waste criteria in Section 6.4(1), it shall be
segregated, handled, and managed as suspected hazardous waste for
the remainder of the borehole unless the criteria for unknown
waste is again met.

6.4 SUSPECTED HAZARDOUS WASTE FIELD DETERMINATION
AND COLLECTION

1. Drill cuttings/soils/slurries shall be segregated, handled, and
managed as suspected hazardous waste based on process knowledge of
material known to have been discharged to the area under
investigation and any of the following in support of this process
knowledge:

a. Direct instrumentation reading of organic vapor in excess of
5 ppm above background levels 1 inch above freshly excavated
soil.

b. pH less than 3 or greater than 12.

c. Results from field screening instruments and/or tests that
indicate the presence of contaminants above dangerous waste
threshold limits. ,

d. Laboratory analyses exceeding established limits as
identified in the Waste Control Plan (Figure 2) for regulated
waste determination.

NOTE: The above criteria are solely for the purpose of waste
segregation and determination. Health. and safety monitoring
criteria will be detailed in the site-specific HWOP.

2. During -the collection process, if the material no longer meets the
suspected hazardous waste criteria in Section 6.4(1), it shall be
segregated, handled, and managed as unknown waste for the
remainder of the borehole unless the criteria for suspected
hazardous waste is again met. Waste shall be segregated to meet
the intent of EE&G's Waste Minimization Plan (WHC-SD-WM-EV-037).

3. The words "SUSPECT HAZARDOUS" shall be written on the top and
sides of containers containing suspected hazardous waste. Each
container must be marked to identify the major risks associated
with the waste in the container (e.g., corrosive, reactive, etc.).
To prevent mixing contaminated waste, only material from the same
borehole should be placed in a container.
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4. All saturated soil, perched water, or groundwater field determined
as suspect hazardous waste shall be absorbed or solidified upon
generation.

6.5 RADIOACTIVE WASTE/MIXED WASTE FIELD
DETERMINATION AND COLLECTION

1. Drill cuttings/soils/slurries/decontamination fluid/miscellaneous
solid waste identified as radioactive shall be segregated into DOT
specified drums or an approved alternate container for radioactive
material.

2. Radioactive waste also suspected of containing hazardous
constituents shall be handled as suspected mixed waste and
segregated into DOT specified.drums or an approved alternate
container for mixed waste. The words "SUSPECT MIXED" shall be
written on the top and sides of the container, along with the
major risks associated with the containers waste (e.g., corrosive,
reactive, etc.).

3. All containers of saturated soil, perched water, or groundwater
field determined as radioactive/mixed waste shall be absorbed or
solidified upon generation.

4. Each container of radioactive and/or suspected mixed waste shall
be labeled with a DOT radioactive hazard class label and managed
in accordance with this ElI.

5. Containers of radiological material shall be segregated from
containers of nonradiological material.

6. Radioactive/mixed waste drums shall be moved to a properly marked
field location within a radiologically controlled area in
accordance with WHC-CM-4-10, Radiation Protection.

6.6 SEALING CONTAINER

1. When the container is ready to be sealed, the opening of each
plastic bag shall be twisted closed and secured with tape (when
applicable). For drums, check to confirm a gasket is on the lid;
then attach and secure with a locking ring and locking ring nut.

2. Upon sealing, the container lid shall be marked as identified in
Section 6.1(4).

NOTE: For purposes of waste minimization, soils from different
boreholes should not be placed in the same container.

3. When the container is sealed, a unique container tracking number
shall be obtained from the IDW Coordinator. The unique container
number shall be entered on the IC forms and on the container lid.
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4. All unknown, suspected hazardous, suspected mixed, and radioactive
waste containers awaiting laboratory analysis shall have IC forms
completed and signed by the FTL/CE. The FTL/CE shall print the
name of the IDW Coordinator on the IC forms. The plastic,
weatherproof IC form shall be attached to the side of the
container (for drums, place between the ribs on the upper third of
drum). Verification shall be made that the drum number is legible
on the form.

The FTL/CE shall document any indications of contamination
(organic, inorganic, radioactive), and list representative sample
numbers in the Comments/Suspected Hazards section of the IC form.
A paper copy of the IC form shall be submitted to the IDW
Coordinator for review and processing. The IDW Coordinator shall
sign the paper IC form upon completion of the review.

6.7 MANAGEMENT OF WASTE CONTAINERS

All containerized waste being stored at the well site while awaiting
- analyses results shall be placed on pallets in an appropriately established

field storage area (i.e., signs, ropes, pallets, etc.).

All containers of suspected hazardous, radioactive, or mixed liquid
waste will be inspected weekly; all other waste containers will be inspected
monthly by the IDW Coordinator or delegate. The Waste Inspection Log
(Figure 5) will be completed to document the inspection. Drums showing
signs of deterioration will be identified on the drum- inspection log and
immediately overpacked. A review and evaluation of deteriorating containers
will be performed by DOE, EPA, Ecology, and WHC resulting in a decision,
based on best'management practices, regarding future storage.

ON Spills or releases will be reported in accordance with WHC-CM-7-5,
Part 8, "Non-Routine Releases." Appropriate immediate action will be taken
to protect human health and the environment.

Waste drums will be segregated into the following categories: solid,
liquid, radioactive, mixed, hazardous, and unknown waste. Additionally,
waste suspected of or containing known hazardous constituents will be
segregated based on characteristics (e.g., reactivity, corrosivity, etc.).

Centralized Waste Container Storage Area

Contained waste that has not been chemically/radiologically released
will be transported to operable unit-specific Centralized Waste Container
Storage Areas as soon as possible, within 3 months of the Office of Sample
Management's (OSM) receipt of the waste sample analysis results.

The exact locations of the Centralized Waste Container Storage Areas
will be determined and approved at the Unit Managers Meetings. All
Centralized Waste Container Storage Areas will be located within the
boundaries of the operable unit from which the stored waste was generated.
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The Centralized Waste Container Storage Area will have signs posted on
two sides and a barrier surrounding the active portion of the facility.
Drums will be elevated on pallets and otherwise protected from contact with
accumulated liquids. Tape, pallets, and salvage drums will be available at
the Centralized Waste Container Storage Area.

Extremely Hazardous Waste (EHW) (as determined by characterization
data) will be stored at the Centralized Waste Container Storage Area and
protected from the elements by means of a building or other protective
covering. Interim storage/final disposal of EHW will be determined at the
Unit Managers Meeting utilizing best management practices.

Only solid (non-liquid) waste will be stored in the Centralized Waste
Container Storage Area.

6.8 FINAL DISPOSAL

The final container waste status (non-regulated, hazardous, mixed,
etc.) will be assigned by Solid Waste Engineering with the concurrence of
the cognizant IDW Coordinator.

Any material determined to be nonhazardous and appropriate for return
to the ground shall be disposed of at a locale that is mutually agreed upon
by the unit managers. The disposal locale shall be identified in the Waste
Control Plan.

Waste with a final container waste status of hazardous, radioactive, or
mixed shall be transferred to the Centralized Waste Container Storage Area
for eventual incorporation into the remedial action as identified in the
operable unit-specific ROD.

Based on the laboratory sample analyses, waste containers shall be
handled as follows:

a. Dry soil that is not regulated as a hazardous, dangerous, or
radioactive waste may be disposed of at the point of generation or
outside the exclusion zone. Disposal locales will be recorded in
the IDW Coordinator's field logbook and Waste Control Plan.

b. Wet soils/slurries that are not regulated as a hazardous,
dangerous, or radioactive waste may be disposed of on the soil
surface outside the exclusion zone. Disposal locales will be
recorded in the IDW Coordinator's field logbook and Waste Control
Plan.

c. Decontamination fluid that is not regulated as a hazardous,
dangerous, or radioactive waste shall be disposed of on the soil
surface outside the exclusion zone.

d. The words "SUSPECTED HAZARDOUS" shall be removed (e.g. lined out,
painted over, etc.) from any waste containers that are initially
field determined as suspected hazardous or suspected mixed waste
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when sample analyses indicate the waste is nonregulated with
regard to hazardous constituents.

e. The word "HAZARDOUS" shall be written on any containers identified
as hazardous or dangerous waste and the associated major risk(s)
identified on the container. (Refer to Sections 6.4, 6.5, and 6.6
for hazardous determination criteria.)

f. Decontamination water regulated as a hazardous, dangerous, or
radioactive mixed waste will either be removed from the site for
appropriate RCRA disposal or be absorbed/solidified and
transferred to the Centralized Waste Container Storage Area, with
the decision made on a case-by-case basis.

g. Decontamination water found to be radioactive will either be
managed as purgewater (in accordance with EII 10.3) or be
absorbed/solidified and transferred to the Centralized Waste
Container Storage Area, with the decision made on a case-by-case
basis.

h. Material that is regulated as a hazardous, dangerous, or
radioactive waste will be transferred to the Centralized Waste
Container Storage Area.

i. Plastic bags of disposable personal protective equipment, foil,
paper, gloves, etc., in drums identified as nonregulated material
shall be collected and disposed of as trash (dumpster or central
landfill). Regulated material will be dispositioned along with
the IDW contacted.

6.9 REPORTING

The IDW Coordinator(s) shall report the status of containers to the
cognizant manager on a monthly basis.

6.10 RECORDS

The IDW Coordinator shall maintain the following documents in record
packages, as appropriate.

1. Paper copy of IC form(s). (Several IC forms may be grouped in one
record package when a number of drums are represented by a single
set of analyses, or when other related disposal criteria exist.)

2. Copy of the Request for Hazard Identification Form transmitted to
Solid Waste Engineering.

3. Hazard Identification Response (original) received from Solid
Waste Engineering.

4. Uniform Hazardous Waste Manifest (only applicable for regulated
waste removed from the boundary of the operable unit).
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5. Correspondence regarding management of drums.

6. Copy of the Waste Control Plan.

The record packages will be submitted by the IDW Coordinator for
processing and transmittal for permanent retention by the Field File
Custodian in accordance with EII 1.6 when:

1. The IDW Coordinator receives the original Uniform Hazardous Waste
Manifest back from the receiving facility's operator or

2. Other waste drums have been properly disposed and documented on
the disposal analysis letter or

%.0 3. Waste drums have been properly stored and await disposal action
based on the ROD.

Inspection logs for container storage areas will be maintained by the
IDW Coordinator and submitted for permanent retention every 6 months or once
the inspection area is no longer in use. Inspection logs will be submitted
in grouped packages, i.e., by location, project, well number, etc. Copies
of the inspection logs will be provided to the regulators at the monthly
unit managers meetings.
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of Hazardous Waste; Toxicity Characteristic Revisions; Final Rule."

DOE 90-ERB-073, "Strategy for Handling and Disposing of Purgewater on the
Hanford Site."

WAC 173-303, "Dangerous Waste Regulations."

WHC-CM-4-3, Volume 4, Industrial Safety Manual, Health and Safety Programs
for Hazardous Waste Operations.

WHC-CM-4-10, Radiation Protection, Section 7, "Radiological Entry
Requirements.

WHC-CM-5-16, Hazardous Waste Management.

WHC-CM-7-5, Environmental Compliance, Part B, "Non-Routine Releases."

WHC-CM-7-7, Environmental Investigations and Site Characterization Manual.
EII 1.6, "Records Management."
EII 2.1, "Preparation of Hazardous Waste Operations Permits."
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EII 3.2, "Health and Safety Monitoring Instruments."
EII 4.2, "Interim Control of Unknown, Suspected Hazardous and Mixed
Waste."
EII 5.2, "Soil and Sediment Sampling."
EII 5.4, "Field Decontamination of Drilling, Well Development and Sampling
Equipment."
EII 9.1, "Geologic Logging."
EII 10.3, "Purgewater Management."

WHC-EP-0063, Hanford Site Radioactive Solid Waste Acceptance Criteria.

WHC-SD-WM-EV-037, Waste Minimization Plan - Environmental Engineering and
Technology Function, 1989.

8.0 BIBLIOGRAPHY

DOE Order 5820.2A, "Radioactive Waste Management."

-- WHC-CM-2-14, Hazardous Material Packaging and Shioing.

WHC-CM-4-11, ALARA Program Manual.
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Figure 1. Waste Management Responsibilities Diagram.
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Figure 2. Waste Control Plan. (sheet 1 of 2)

WASTE CONTROL PLAN Page of

Work Scope Description

List constituents of concern

Sile Description

Reference Rev Dale Approved

Prepare,/ Dale Safety Cass ImoAcr Level

Project ,Rl Coordinator PrnQSign Name

Field Team Leader /

Cognizant Engineer 10W Coordinator

Planned Driling Start and Finish Dates: From To

Waste Storage Facility 10 number(s)

Field Screening Methods

Method Frfqunncy Procedure Threshold Analyst

Methods of Validating Field Screening Data
Peg. rents

Method Frequency Procedure Threshold Analyst

APPROVALS (Print/Sign Name and Dale)

Quality Assurance (if required) ~

ProtecURI Coordinator 10W Coordinator

Field team LoadmnCogmrant Engineer Salely Function (i f required)



ENVIRONMENTAL INVESTIGATIONS AND Manual WHC-CM-7-7
SITE CHARACTERIZATION MANUAL Section EII 4.3, REV 0

Page 21 of 25
CONTROL OF CERCLA AND OTHER Effective Date May 8, 1992
PAST-PRACTICE INVESTIGATION DERIVED WASTE

Figure 2. Waste Control Plan. (sheet 2 of 2)
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Figure 3. Interim Control of Unknown, Suspected Hazardous,
Suspected Mixed and Radioactive Waste. (BC-6000-329)
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Figure 4. Request for Hazard Identification Form.
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Figure 6. Waste Determination Logic Diagram.
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EII 4.3 INFORMATION/REQUIREMENTS SPECIFIC TO UNIT MANAGERS

2.0 Scope

Initially, Unit Managers are responsible for approving working/planning
documents that govern the projects for which investigation-derived waste (IDW)
management under EII 4.3 will apply.

4.1 Project/Remedial Investigation Coordinator

The Project/Remedial Investigation (Project/RI) Coordinator prepares the Waste
Control Plan. The lead agency's signature is required on the form. Specific
information on the form includes:

a. identification of wells/boreholes
b. location of waste site boundaries
c. location of waste storage (i.e. Centralized Waste Container

Storage Area(s)
d. need for soil pile sampling, if any (see Section 6.0, Outside a

Waste Site Boundary - Dry/Moist Material)
e. location for nonregulated material disposal to ground --

soil/slurries and decontamination water (see Section 6.8,
paragraph 2)

4.1 Project/Remedial Investigation Coordinator

The Project/RI Coordinator will make available to EPA and Ecology all
validated lab data collected pursuant to the Tri-Party Agreement, within 15
days of receiving the data.

5.1 Containers/Liners

Ok* The EPA/Ecology shall concur with the use of alternative storage containers
(other than DOT specification drums), if and when the issue arises.

6.7 Management of Waste Containers

The EPA and Ecology, with DOE and WHC, shall review/evaluate future storage
considerations for any waste containers that begin to deteriorate.

Interim storage/final disposal of extremely hazardous waste will be determined
at Unit Manager meetings.

6.10 Records

Copies of the inspection logs will be provided to the lead agency at Unit
Manager meetings.
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